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BUILDING STRONG® 

Significant Issues 
  PDRs–  

 Southwest Regional Barracks MATOC 

 Protest filed by Sundt Construction 18 MAR 2011 

 SWF is proceeding with Phase II of the solicitation in spite to the protest 

 COSMB-  
 26-28 April 

 BIM  

 Post Occupancy Reviews 

 Energy 

 Standards Under Development 

 AIT Brigade Headquarters - design scheduled 30% by 30 Sep 

 Central Issue Facility (CIF) - design scheduled 30% by 30 Sep 

 General Purpose Warehouse (GPW) – FDT kick-off Mid - May 

 UEPH - (9 Nov 2010 criteria) – awaiting user survey schedule approval from 

the FDT 

 SWF - COS Aviation Training- Phase 2 

 Tentatively - 5/6 April 

 
 



BUILDING STRONG® 

Significant Issues 
  

 SWF - COS Updating TI-800-01 

 Updates to the Energy and UEPH sections 

 SWF and HNC Energy Partnership  
 SWD, SWF and HNC team members scheduled to meet on 19 April to further 

develop energy partnership roles 

 Develop/Enhance execution of the national energy initiatives 

 Ft. Polk UEPH Waiver PN60130  

 FDT review of the Ft. Polk waiver scheduled for 12 April. 

 ACSIM Co-Chair for UEPH will lead conf. call 

 SWF has provided research for UEPH configurations and costs information 

per the request of the FDT 

 Publics Works Digest – May June edition 

 SWF submitted an article on the Simplified Total Energy Program (S.T.E.P.) 

to SWD  

 S.T.E.P. is formerly known as the Energy Calculator 

 

 

 



BUILDING STRONG® 

ECSO Support 
 

 Developing 12 scopes of work for Customs & Border 

Protection facilities 

► Includes D-B RFP for a Detroit Border Patrol Station 

• Renovation of existing 5 story building 

• One of the Detroit Commander's top 10 

 

 Completing 11 Design Reviews of CBP projects nationwide 

 
 

 



BUILDING STRONG® 

 PN 68721, AIT Complex 1, Phase 2  
 December 2009- Design charrette 

 25 August-          Original design due date 

 15 September-    Identified exterior design inconsistencies 

 15 October-         Original Design due date (due to HVAC modifications) 

 6 December-        HVAC & exterior design modified 

 15 December-      Additional exterior design issues identified 

 19 January-          Design completed 

 15 February-        Project advertised by SWF 

  10/11 March-  Source Selection Board conducted (appears to be awardable) 
 

 

 PN 69267, Training Barracks (BCT III, Phase 2) 
 22 February-        Design charrette conducted (agreed to update & award previous project) 

 19 May-                SWF/LRL receive partial 60% designs 

 2 September-       Project Review Conference- not received all drawings/specs 

 18 February-        Source Selection Evaluation Board complete 

  11 March-    Receive Office of Council approval 

  14 March-    Anticipate Award (if funding available)! 
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Ft. Leonard Wood Projects 
(Project Status) 



BUILDING STRONG® 

 Southeast Region  
 MATOC (UR)- Bks., Primarily Ft. Benning, approx. $400M, award 31 Mar. 2011 12 May 2011 

 MATOC (UR)- Bks., Primarily Ft. Jackson, approx. $450M, award 31 Mar. 2011 25 April 2011 

 Southwest Region 
 MATOC (UR)- Bks., Primarily Ft. Bliss, approx. $400M, award 31 Mar. 2011 4 May 2011 

 MATOC (UR)- Bks., Primarily Ft. Polk, approx. $410M, not adv., award 30 Dec. 2011 

 Northwest Region 
 MATOC (UR)- Bks., Primarily Ft. Leonard Wood, approx. $410M, not adv., FY 13 Seed  

 MATOC (UR)- Bks., Primarily Ft. Lewis,  approx. $400M, not adv., award 30 Dec. 2011 

 Northeast Region 
 No specific contract requirements 

 Warehouse & Administrative 

 MATOC (SB)- Primarily Georgia, approx. $85M, award 31 Mar. 2011 6 May 2011 

 MATOC (SB)- Eastern United States, $150M, not adv., award 30 Dec. 2011 

 MATOC (SB)- Western United States, $250M, award 31 Mar. 2011 6 May 2011 

 Starship Renovations 

 MATOC (SB)- 3 locations, approx. $480M, scheduled 4th qtr award 
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Current/Future SWF Contracts 
FY12 to FY16  (approx. $2.6B) 


